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Project Updates 
Main Street Merchant Breakfast 



ÂFederal Permit Challenges 

ÂPhasing and Schedule Refinements 

 

Updates: 



Tunnels ð Taylor Street south block 

ÂArmy Corps ð RGP 6 

ÂWA Fish & Wildlife - HPA 

ÂEndangered Species Act ð Biological Assessment 

ÂFish window ð July 16 to March 1 

 

 

 

Federal Permit Challenges: 



What if we donõt get the permits in time? 

ÂBid the work and secure permits during 

construction, or 

ÂDefer the southerly tunnel work until 2013 

 

 

 

Federal Permit Challenges: 



ÂOne construction project - 2012 

ÂFour phases ð geographic work areas 

Â16 weeks ð best case scenario 

Â20 weeks ð end of  June deadline for summer 

cutoff   

 

Phasing and Schedule 



Phasing 



Schedule 



ÂFederal permits not secured in time 

ÂToo much concurrent construction 

ÂUtility undergrounding delays 

 

Schedule:  Big Risks 


